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Virginia NG9-1-1 Deployment Steps 

Funding and Contract                                                i3 Preconditions                                         i3 Deployment with Geospatial Routing 

 
 
 
 
 

Notes: 
o Blue and orange steps must be completed in order from top to bottom.   

o All green boxes must be completed before proceeding with orange Deployment Phase for i3 deployment.  They may be completed in any order and can be done simultaneously. 

o Green “Mutual Decision” box should be complete about 90 days before the planned cut-over date. 

o If not all green solid boxes are met, steps in orange may be altered to deploy PSAP on the ESInet without complete i3 functionality.  PSAP would move to i3 functionality as green 

preconditions are met. 

 

Migration Proposal 

Outlines GIS, CHE, diversity, 
and other PSAP and GIS 
specific requirements 

 

 

 

 

 

 

 

 

 

 

 

Architecture  
Phase 

Funding Request 
Submitted by PSAP 

Funding Approved by    
9-1-1 Services Board 

Contract Executed by: 
PSAP 
NG9-1-1 Service  
Provider 

 
 

Funding Request 
Recommended by 9-1-1 
Services Board Funding 

Committee 

: GIS  
Project 

Call Handling  
Equipment  

 

 

Deployment  
Phase 

 

Provisioning and PSAP 
Boundaries Developed 

GIS Kickoff Meeting  
 i3 Coach Assignment 

EGDMS Critical Errors Resolved 

ALI to RCL Issues Resolved 

Mutual Decision that GIS 
Supports Geospatial Call Routing 

Integration  
Phase 

Pre-Cutover Planning 
and Testing 

Planned PSAP Cut-Over 
Date:  

POI to Aggregation Site 
Network for Region 

PSAP Equipment 
Installation 

Circuits and Network 
Testing & Turn Up 

GIS Data Provisioning  

Diverse  
Connectivity  
Project 

Diversity Constructed 

 

Construction Contract 
with PSAP 

 LEC Survey & Work List 

 PSAP Contracts with 
Vendor for Needed Work 

 

PSAP Cut-Over 

PSAP Site Remediation 

CPE Network Design 

Architecture Review 

Order AVPN Circuits for 
Integration Phase 

CHE Supports i3 
(PSAP Responsibility) 


